
eWIC Vendor Team Meeting 

June 19, 2014 at 1:30 p.m. CST 

 

Attendees: Cheri Bellamy, Super Value; Paige, AWG; Polly Martin, AGRMA; Jason Cooper, Curtis 

Wiggins, Brookshires; Norman Williams, Walmart; Joanie, Walmart #230; Chris DeSalvo, City 

Market; Jennifer Simpson, Kroger; Charlene, Food Giant; Pam Woodard George, Leslie Foreman 

Brian Musick, Karen Lee, Brenda Davis, Brian Musick, Karen Lee, Brenda Davis, Leonard Green, 

State WIC Office 

 

 Introductions 

 Staffing 

 Requests for Proposals 

o Project Implementation Contractor 

 The eWIC Project Implementation Contractor (PIC) RFP was advertised 

January 15 and closed March 7.  The contract was awarded to Etegrity, 

L.L.C., which is run by Penny Tisdale.  The Arkansas WIC Program’s intial 

WIC EBT planning and funding request was submitted, approved, and 

funded by the USDA.   The awarded contract will be sent to the 

Legislative Review Board and, if approved, will have a start date of 

September 1. 

 Process started July 2013 

o Offline Module Developer 

 The Offline Module has undergone initial review by ADH Procurement, 

Office of State Procurement (OSP), and USDA FNS.   We are currently 

working on the second draft of this document. 

 8 months development time anticpated  

o Claims Processor 

 Arkansas WIC and the Office of Procurement are currently looking into 

contracting with Solutran for the eWIC Claims Processing services by 

piggybacking off of the Wyoming contract. 

 Wyoming also offline; exact same requirements 

 Save money per household (same as TX card contract) 

 Save 6 months time 



 eWIC Timeline 

 Calendar Month Transition 

 eWIC Funding 

o Extension approved for initial grant through September 30, 2015. Runs year-to-

year  Federal Fiscal Year Oct 1-Sept 30. 

o Additional funding has been requested to include clinic enablement (supplies 

they’ll need to make the transition from paper to cards) and vendor 

reimbursement. 

o I’ve gotten some questions about vendor reimbursement, so wanted to cover it 

on the call in a little more detail. We will send out a formal policy in writing, but 

right now it all is contingent upon us receiving the requested funds. So, please 

don’t go out and spend any money expecting to get reimbursed until we issue 

the official policy. 

 eWIC Lab 

o The stand-beside system for the WIC EBT Lab has been received and the MIS 

Staff have been trained on it. 

o Total Retail Solution has installed the ISS45. 

o NCR ACS-IR to be installed. NCR fulfillment issues. 

 eWIC Smart Cards 

o Procurement 

 The Arkansas WIC Program is finalizing the EBT card contract with 

Solisystems and will send them our card design soon so that a proof can 

be created for approval. 

o Test and Production Keys 

o Training Cards 

o Card Design 

 Proposed design features vegetables 

 SNAP features the Arkansas River 

 Minimize stigma 



 Questions/Comments 

  Set Next Meeting 

 


